

Program Updates

Hawai'i Pacific Regional Extension Center Update:

- Currently have 200 Priority Primary Care Provider contracts signed with an estimated 200+ projected with activities listed below.
- Finalizing Electronic Health Record vendor group purchasing contracts with 6 vendors meeting pre-qualification criteria to include in-state support, proven track record, and commitments to connect to the state HIE. Vendors include: Allscripts, Eclinical Works, eMDs, GE Centricity, McKesson, and NextGen.
- Executed contracts with 'leveraged partners' TeamPraxis (Allscripts EHR), Hawai'i Pacific Health (EPIC EHR) , and Hawaii Primary Care Association – Health Center Controlled Network (GE Centricity EHR), to support physicians' advancement towards certified electronic health record implementation and Medicare and Medicaid reporting requirements.
- Pending contracts with Hawai'i Independent Physician's Association, HMSA and Castle Physicians' Group to support Patient Centered Medical Home and Medicare/Medicaid reporting requirements.

State HIE Update

Legal/Policy

- Participant Agreement being finalized; grouped BAA, DSA and Description of the System into a single document.
- Defined/Diagrammed specific details relating to policy procedures which will manage the HIE System
- Review of current statutes and beginning to prepare for 2012 Legislative Session

Technical/Data Access & Management Update

- Hired HIE Information Technical Manager
- HIE RFP was announced in June, proposals are currently being reviewed for a "phased-in" approach
- Lab taskforce meeting will be held on July 25th based off the ASCLS/CLMA meeting in May
 - 100 top lab tests have been standardized based on LOINC
- Pharmacy Taskforce survey and report completed and submitted to state
- Communicating technical direction with other grantees; Beacon, Guam, Am. Samoa, and CNMI

Outreach to Physicians

- HIT Summit on July 30th at the Hilton Hawaiian Village focused electronic health record (EHR) implementation and support, and the ROI of EHRs.
- In process of conducting neighbor island visits to all islands

Hawai'i Health Information Exchange – Project Timeline as of July 1, 2011

